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Important
The department may make the information in your program and any supporting information available for inspection by members of the public, 
including by publication on its website or by displaying the information at any of its offices. If you consider any part of your program to be 
confidential, please communicate this to the department via the message function on this submission within the Resources Regulator Portal.
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Three-year forecast - surface disturbance activities

Project description
The Rasp Mine (Rasp) is an operating lead, zinc and silver mine which is located within the City of Broken Hill. Rasp has operated since 1885. It is 
owned and operated by Broken Hill Operations Pty Limited (BHO). BHO has owned Rasp since 2001. Rasp is regulated under Project Approval 
07_0018.The approval allows ore mining, processing, ore concentrate transportation and waste emplacement operations. The project approval has 
been modified 12 times since it was granted in 2011. Rasp is currently approved to operate until 31 December 2026. A major modification to the 
project approval was modified in March 2022 (MOD 6) which allowed the existing Kintore Pit to be used as a third tailings storage facility (TSF) 
following the development of a new box-cut and portal. The project approval was most recently modified in November 2025 (MOD 12) to allow for 
extension of underground mining operations at Rasp Mine into the Main Lode (ML) Blocks 13, 14,15 and 16.

Description of surface disturbance activities
Exploration activities

With the approval of MOD 6, MOD 9 and MOD 11, BHO was permitted to install underground exploration and development drives (no 
production blasting or stoping) in ML Blocks 13, 14 and 15. A block is a historic mining lease which is now part of CML7. The drives are 
developed for exploration purposes to connect existing workings to areas of potential future mineral extraction. BHOP undertake the 
drives using conventional drill and blasting techniques which are already in use at the mine. The resulting waste rock, if suitable (tested 
at <0.5%Pb), would be used for rehabilitation capping purposes, and other non-suitable waste rock would be used for underground 
backfilling of stopes and voids or emplaced in Kintore Pit. In 2025 BHOP conducted exploratory drilling and sampling of the remnant 
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tailings dam TSF1 to develop a knowledge of contained elements that might make it suitable for retreatment.

Construction activities

Kintore Pit (TSF3) preparatory works were completed in February 2024. Preparation works in Kintore Pit to accept tailings from TSF2 
included the filling of mining access drives beneath the Pit, installation of an engineered plug to seal underground workings, installation 
of a seepage collection system at the base of the Pit, relocation of 200,000 t of material from the Waste Rock Tipple to the base of the 
Pit to act as a bridging layer upon which the tailings will be deposited, water management infrastructure and other minor works . The 
application for Modification 13 will be submitted in 2026 and will seek approval for extending mining operations into the British deposit, 
installation of an escape ladder way from the underground workings to the surface, changes to onsite operations to include a tailings 
dewatering system, receipt and processing of ore from the Pinnacles Mine, and extending the life of PA07_0018 for five years, until 31 
December 2031.

Mining schedule

Mining development method and sequencing and general mine features.

The proposed mining schedule includes the Western Mineralisation and Western Mineralisation - Siberia deposits finishing in 2026, and 
Blackwoods and Blackwoods North deposits finishing in 2026 (at project approval lapse date). All of these deposits will be targeted 
from 2025 or are currently being mined. BHOP are approved to extract a maximum of 500,000 tonnes of ore per annum, or 750,000 
tonnes with the Secretary’s approval.

Areas identified for emplacements, the sequencing of emplacements, construction, and management.

Except for Kintore Pit TSF3 and BHP Pit, no surface waste rock emplacements will be developed in the next three years. Little Kintore 
Pit will be shaped and will become a source of wall support material for TSF3 tailings dam. Geotechnical consultants, WSP, were 
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engaged in 2025 to provide advice on pit wall stability and dump design as material is removed for relocation to TSF3. Reshaping and 
removal of waste material will commence in 2026 following receipt of the design.

Processing infrastructure activities and the location of tailings facilities and schedule for emplacement.

The Process Plant (Mill) is located adjacent to the Blackwoods TSF2 and includes crushing, grinding, flotation and filtration processes. 
The ROM pad is situated above and to the south of the Process Plant primary crusher. Tailings are deposited to TSF2 which is now 
operated as three cells for planned harvesting and transport of tailings to Kintore Pit TSF3 (MOD6). In 2023 BHOP constructed a 
temporary tailings stockpile (approved under MOD 10) on the western end of TSF2 to accommodate approximately 265,000 m³ of 
harvested tailing over a 12-month period. With the completion of the Kintore Pit TSF3 preparation activities, tailings in the TSF 
temporary stockpile will be emplaced into the Kintore Pit (TSF3). Deposition of tailings to TSF2 will continue until December 2026 
depending on approvals for continued mining operations. From Q1 2024 the backfilling of Kintore pit TSF3 began following the plugging 
of the decline portal and preparation of the pit floor. Transport and placement of tailings to TSF3 will continue to December 2026 under 
current approvals.

Waste disposal and materials handling operations.

General waste, including putrescible, is disposed at an off-site landfill by contractors. Recyclables such as paper and cardboard are 
collected around site in blue bins and disposed of off-site by contractors. Light vehicles tyres are taken off site for disposal by 
contractors, as are truck and heavy vehicle tyres if they are not reused on site for barricading. Hydrocarbons are stored on bunded 
pallets or bunded containers and waste oil and hydrocarbon-contaminated waste is collected monthly by contractors. Hazardous 
wastes such as batteries and contaminated drums are disposed of off-site by contractors. Explosive product packaging is disposed of in 
stope backfill. A Waste Rock Management Strategy has been developed to manage the classification and disposal of waste rock in 
order to minimise long-term contamination potential as well as identify suitable waste rock for capping programs. Waste rock used on 
surface for surface capping and roads is tested to ensure it averages <0.5%Pb. Hydrocarbon contaminated soils are removed from site 
for disposal at a licensed waste facility. Lead contaminated soils such as water storage sediment are disposed of in the operational 
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tailings dam. Tailings is deposited in TSF2 to dry, and then harvested and trucked to TSF3 for final storage.

Key production milestones

MATERIAL UNIT YEAR 1 YEAR 2 YEAR 3

Stripped topsoil
(if applicable)

(m3) 0 0 0

Rock/overburden (m3) 0.15 0.15 0.15

Ore (Mt) 0.5 0.5 0.5

Reject material1 (Mt) 0.46 0.46 0.46

Product (Mt) 0.04 0.04 0.04

1This includes coarse rejects, tailings and any other wastes resulting from beneficiation.
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Three-year rehabilitation forecast

Rehabilitation planning schedule
Rehabilitation planning schedule

As identified in the approved Rehabilitation Strategy (EMM, 2023), the establishment of vegetation for rehabilitation purposes is not an 
objective for BHOP’s Rasp Mine. The site is to be maintained as a mining landscape to support ongoing heritage values of Broken Hill 
township, consistent with the approach agreed with line-of-lode interagency panel. In order to support the objective of leaving a safe, 
stable and non-polluting landform, the exposed waste rock dump surfaces will be sheeted with low-Lead (<0.5% Lead) waste rock at 
250mm thick. Waste rock is also tested for Sulphur. With an initial trigger level of 0.2% S, additional analysis is conducted on samples 
exceeding this level to determine if neutralising conditions exist and the sample is not likely to be PAF.

Stakeholder consultation

Consultation will be ongoing throughout the life of the mine. HillPDA (2022) provides a framework for engagement of stakeholders 
which been adopted by BHOP. Stage 1 was the engagement of agencies prior to preparing the RMP and RMS. Consultation with key 
stakeholders has continued and been occurring throughout 2025 via the regulator Broken Hill Environmental Lead Response Group 
meetings. This consultation will continue in 2026 to ensure alignment, agreement and approval of rehabilitation objectives and post 
mining land use.

Rehabilitation studies, risk assessments and/or design work

In 2021 Mine Earth produced a Dust Management Options Analysis for closure which recommended the use of waste rock capping, and 
Pacific Environment Limited in 2017 (MOD4) recommended using waste rock of <0.5%Pb. Final landform design has continued from 
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works conducted by Normandy Mining (NM) in the 1990 as agreed with DPI. The concept final landform design (by EMM and Landloch) 
maximises the opportunity for diversion of stormwater flow away from the angle of repose outer batters and maintains internal drainage 
to pits and low points to encourage retention and evaporation. Modification to some of the works undertaken by NMI is proposed to 
minimise the concentration of flows and erosion potential, and to avoid the reliance on structural erosion controls. It also accounts for 
drainage modification undertaken by BHOP over the life of the mine. Landforms were determined to be stable by Landloch but erosion 
monitoring of landforms will be conducted over the life of the mine before final closure works are undertaken. Terrestrial scanning of 
certain waste dump slopes was conducted by Veris in December 2023 and will be repeated to monitor the rates of erosion at these 
locations. A rehabilitation risk assessment was completed in 2023 and reviewed annually. Historic operations have left the mine area 
highly modified and disturbed, and the mining landform has historical values which can contribute to ongoing tourism uses post-mining. 
The Rehabilitation Strategy (EMM, 2023) was approved in 2023, including revised objectives and risks. In 2025 there was a continued 
focus on the development of a Heritage Management strategy with the creation of a draft Conservation Management Plan (CMP) and a 
draft Strategic Decision Matrix (SDM) produced with stakeholder consultation. EMM and supporting consultants conducted a condition 
assessment of heritage structures in August 2024. The CMP and SDM were expected to be finalised in 2025 but stakeholder feedback 
after it was provided for review has been limited. Applicable management strategies from the CMP and SDM were incorporated into the 
2025 review of the RMP.
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Rehabilitation research and trials
RRT 
NUMBER

PROJECT/TRIAL NAME OBJECTIVE OF TRIAL/PROJECT METHODOLOGY EXPECTED DATE 
OF COMPLETION

STATUS

RRT0001086 Growth Media Review BHOP are investigating the feasibility 
of growth media manufacture.

The manufacture of a growing media may be 
possible using locally sourced organic 
material feed sources such as mechanically 
harvested weeds, municipal organic and 
putrescible wastes, biosolids and woody 
wastes such as tub-ground pallets and have 
commenced an investigation into the 
feasibility of doing this with the assistance 
of Atlas Soils. The manufacture of growing 
media for green wastes and waste organic 
material is anticipated to require treatment 
via composting or biological breakdown.

30 Jun 2024 Cancelled
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Rehabilitation maintenance and corrective actions
Key rehabilitation maintenance will involve inspections of areas that have been capped with waste rock to identify any erosion that may have 
started, and to implement repairs as necessary. A site water management review was conducted in 2023 which will ensure water storages are 
capable of containing design storms and will reduce the reliance on water management structures into the future. This should reduce this aspect of 
rehabilitation maintenance. This approach will be incorporated into the final landform as areas are reshaped and capped. A water drop structure is 
to be constructed on the eastern portion of TSF1 in 2026 to direct to water to Horwood Dam without causing erosion of the TSF1 surface and 
designed to withstand a 1:100 AER rainfall event. Temporary repairs were to be conducted in 2025 as additional design works were conducted 
following NSW RR feedback but were held up to 2026 due to a site-wide requirement for adoption of MDG15 guideline compliance for all vehicles 
following a site incident and NSW RR recommendations, and exploratory drilling across the TSF surface. Heritage items will be inspected regularly 
(particularly after extreme weather events) for structural integrity or removal depending on their condition and safety concerns and stakeholder 
feedback. Analogue monitoring of soil and surface water for background contamination will be undertaken. Reshaped areas will be monitored 
remotely using Lidar or similar technology to identify any erosion that requires maintenance. Waste dumps were inspected in 2025 for erosion and 
in 2026 those facing the railyards will be inspected and repaired where required to reduce erosion of slopes. A Rehabilitation Trigger Action 
Response Plan has been developed addressing land contamination and final landforms erosion, seepage, weed invasion, and subsidence.

Rehabilitation schedule
Capping of Little Kintore Pit (after receiving boxcut material) with approximately 20,000t of waste rock will be conducted in 2026 following shaping 
and trimming. This approach is consistent with Mod 6 Modification Report – Section 3.10.2.2. Capping of free areas began in 2025, consistent with 
the Mod 6 Modification Report (Appendix I – Dust Management Options, Mine Earth, 2021) with capping of parts of the North Kintore dumps. 
Landform reshaping (as required) will be conducted from 2025 on Mt Hebbard, Blackwoods Waste Dump, South Hill Waste Dump, and TSF1. The site 
is heavily disturbed due to the extent of historical mining and disturbance of new areas of land is not likely.

RASP MINE FORWARD PROGRAM
FWP0001808 | Thursday 1 January 2026 to Sunday 31 December 2028

Resources
Regulator

11



Completion of rehabilitation
Nil

Subsidence remediation for underground operations
Coffey Mining (Coffey 2007) analysis of the potential for caving in the Western Mineralisation shows that a stope failure is unlikely, and if it did 
occur is not expected to propagate through to the surface. Significant surface subsidence is not expected above the stopes. Monitoring occurs on 
Bonanza St/South Road to detect any movement that may be associated with mining activities in the Zinc Lodes which is now completed. 
Geotechnicians regularly (monthly) inspect landforms for any signs of subsidence. Key subsidence risks are managed and mitigated by: • use of 
empirical stope design • regular stope inspections • installation of modern ground support/reinforcement systems • placement of mine back fill 
(eliminating the void) • use of trained and competent people in critical functional roles such as mine technical services and mining operations. If 
subsidence did occur, then appropriate rehabilitation measures would be developed depending on the nature, extent and location of the subsidence.
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Progressive mining and rehabilitation statistics
Three-yearly forecast cumulative disturbance and rehabilitation progression

Forecast UNIT YEAR 1 YEAR 2 YEAR 3

A1
Total disturbance footprint - 
surface disturbance

(ha) 0 0 0

O Total active disturbance (ha) -3.09 -6.99 -14.95

P
Total new area of land 
proposed for active 
rehabilitation

(ha) 2.21 6.1 14.07
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Rehabilitation key performance indicators (KPIs)
Forecast UNIT YEAR 1 YEAR 2 YEAR 3

O
Total new disturbance area 
during reporting period

(ha)

P
Total new area of land 
proposed for rehabilitation 
during the reporting period

(ha) 2.21 3.89 7.96

Q
Annual rehabilitation to 
disturbance ratio
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Attachment 1 - Reporting Definitions
REPORTING CATEGORY DEFINITION

A Total disturbance footprint - surface disturbance All areas within a mining lease that either have at some point in time or continue to 
pose a rehabilitation liability due to surface disturbance activities.

The total disturbance footprint is the sum of the total active disturbance, 
decommissioning, landform establishment, growth medium development, 
ecosystem and land use establishment, ecosystem and land use development and 
rehabilitation completion (see definitions below).

Underground mining operations should not include the footprint of underground 
mining areas/subsidence management areas in the total disturbance footprint.

B Total active disturbance Includes on-lease exploration areas, stripped areas ahead of mining, infrastructure 
areas, water management infrastructure, sewage treatment facilities, topsoil 
stockpile areas, access tracks and haul roads, active mining areas, waste rock 
emplacements (active/unshaped/in or out-of-pit), tailings dams 
(active/unshaped/uncapped) and temporary stabilised areas (e.g. areas sown with 
temporary cover crops for dust mitigation and temporary rehabilitation).

Includes the sum of all disturbed land within a mining lease that have commenced C Rehabilitation - land preparation
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REPORTING CATEGORY DEFINITION

any, or all, of the following phases of rehabilitation - decommissioning, landform 
establishment and growth medium development.

Refer to the glossary of terms in this document for the definition of these phases of 
rehabilitation.

D Ecosystem and land use establishment Includes the area which has been seeded/planted with the target vegetation 
species for the intended final land use. However, vegetation has not matured to a 
stage where it can be demonstrated that it will be sustainable for the long term and 
or require only a maintenance regime consistent with target reference/analogue 
sites.

Typically, rehabilitation areas would be in this phase for at least two years (and 
usually more) before rehabilitation can be classified as being in the ecosystem and 
land use development phase. This phase does not apply to infrastructure areas that 
are being retained as part of final land use for the site.

O The area of any new active disturbance that will be created during the next three 
years, as defined under definition A1 (definition A1 Table 5).

P The sum of any new rehabilitation to be commenced in the next three years. These 
areas may be in the phases "Rehabilitation - Land Preparation" or the "Ecosystem & 
Land Use Establishment" (definitions C & D in Table 5).
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REPORTING CATEGORY DEFINITION

Q The rehabilitation to disturbance ratio (S / R) indicates how many hectares of new 
rehabilitation are undertaken for each hectare of land disturbed during the three 
years. A ratio of 1/1 indicates that the area of new rehabilitation and disturbance in 
that period are the same.
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Attachment 2 - Definitions
WORD DEFINITION

Active In the context of rehabilitation, land associated with mining domains is considered 'active' for the 
period following disturbance until the commencement of rehabilitation.

Active mining phase of rehabilitation In the context of rehabilitation, the active mining phase of rehabilitation constitutes the rehabilitation 
activities undertaken during mining operations such as salvaging and managing soil resources, 
salvaging habitat resources, and native seed collection. This phase also includes management 
actions taken during operations to manage risks to rehabilitation and enhance rehabilitation 
outcomes such as selective handling of waste rock and management of tailings emplacements.

Analogue site In the context of rehabilitation, an analogue site is a 'reference site' that represents an example of 
the defining characteristics (such as vegetation composition and structure or agricultural 
productivity) of the final land use. Characteristics of analogue sites can be assessed to develop the 
rehabilitation objectives and completion criteria for final land use domains.

Annual rehabilitation report and forward 
program

As described in the Mining Regulation 2016.

Annual reporting period As defined in the Mining Regulation 2016.
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WORD DEFINITION

Closure A whole-of-mine-life process, which typically culminates in the relinquishment of the mining lease. It 
includes decommissioning and rehabilitation to achieve the approved final land use(s).

Decommissioning The process of removing mining infrastructure and removing contaminants and hazardous materials.

Decommissioning Phase of 
Rehabilitation

Activities associated with the removal of mining infrastructure and removal and/or remediation of 
contaminants and hazardous materials. In the context of the rehabilitation management plan this 
phase of rehabilitation may also include studies and assessments associated with decommissioning 
and demolition of infrastructure or works carried out to make safe or 'fit for purpose ' built 
infrastructure to be retained for future use(s) following lease relinquishment.

Department Department of Primary Industries and Regional Development.

Disturbance See Surface Disturbance.

Disturbance area An area that has been disturbed and that requires rehabilitation.

This may include areas such as on-licence exploration areas, stripped areas ahead of mining, 
infrastructure areas, water management infrastructure, sewage treatment facilities, topsoil stockpile 
areas, access tracks and haul roads, active mining areas, waste emplacements (active/unshaped/in or 
out-of-pit), tailings dams (active/unshaped/uncapped), and areas requiring rehabilitation that are 
temporarily stabilised (i.e. managed to minimise dust generation and/or erosion).
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WORD DEFINITION

Domain An area (or areas) of the land that has been disturbed by mining and has a specific operational use 
(mining domain) or specific final land use (final land use domain). Land within a domain typically has 
similar geochemical and/or geophysical characteristics and therefore requires specific rehabilitation 
activities to achieve the associated final land use.

Ecosystem and Land Use Development This phase of rehabilitation consists of the activities to manage maturing rehabilitation areas on a 
trajectory to achieving the approved rehabilitation objectives and completion criteria.

For vegetated land uses this phase may include processes to develop characteristics of functional 
self-sustaining ecosystems, such as nutrient recycling, vegetation flowering and reproduction, and 
increasing habitat complexity, and development of a productive, self-sustaining soil profile.

This phase of rehabilitation may include specific vegetation management strategies and maintenance 
such as tree thinning, supplementary plantings and weed management.

Ecosystem and Land Use Establishment This phase of rehabilitation consists of the processes to establish the approved final land use 
following construction of the final landform.

For vegetated land uses this rehabilitation phase includes establishing the desired vegetation 
community and implementing land management activities such as weed control. This phase of 
rehabilitation may also include habitat augmentation such as installation of nest boxes.

Has the same meaning as that term under the State Environmental Planning Policy (Mining, Exploration
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WORD DEFINITION

Petroleum Production and Extractive Industries) 2007.

Final landform and rehabilitation plan As defined in the Mining Regulation 2016.

Final land use As defined in the Mining Regulation 2016.

Form and way Means the form and way approved by the Secretary. Approved form and way documents are available 
on the department's website.

Growth Medium Development This phase of rehabilitation consists of activities required to establish the physical, chemical and 
biological components of the substrate required to establish the desired vegetation community 
(including short lived pioneer species.

This phase may include spreading the prepared landform with topsoil and/or subsoil and/or soil 
substitutes, applying soil ameliorants to enhance the physical, chemical and biological 
characteristics of the growth media, and actions to minimise loss of growth media due to erosion.

Habitat Has the same meaning as that term under the Biodiversity Conservation Act 2016 and the Fisheries 
Management Act 1994 (as relevant).

An attribute of the biophysical environment (e.g. pH, topsoil depth, biomass) that can be used to 
approximate the progression of a biophysical process. It can be measured and audited to 
demonstrate (and track) the progress of an aspect of rehabilitation towards a desired completion 

Indicator
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WORD DEFINITION

criterion (i.e. defined end point). It may be aligned to an established protocol and used to evaluate 
changes in a system.

Land As defined in the Mining Act 1992.

Landform Establishment This phase of rehabilitation consists of the processes and activities required to construct the final 
landform.

In addition to profiling the surface of rehabilitation areas to the approved final landform profile this 
phase may include works to construct surface water drainage features, encapsulate problematic 
materials such as tailings, and prepare a substrate with the desired physical and chemical 
characteristics (e.g. rock raking or ameliorating sodic materials).

Large mine As defined in the Mining Regulation 2016.

Lease holder The holder of a mining lease.

Life of mine The timeframe of how long a mine is approved to mine, from commencement to closure.

Means the Resources Regulator's online portal that lease holders must use (via a registered account) 
to:

Mine rehabilitation portal
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WORD DEFINITION

upload rehabilitation geographical information system (GIS) spatial data•
develop rehabilitation GIS spatial data (using online tracing functions)•
generate rehabilitation plans and rehabilitation statistics using the map viewer and 
Rehabilitation Key Performance Indicator functionalities.

•

Data submitted to the mine rehabilitation portal is collated in a centralised geodatabase for use by 
the Resources Regulator to regulate rehabilitation performance of lease holders.

Mining area As defined in the Mining Act 1992.

Mining domain A land management unit with a discrete operational function (e.g. overburden emplacement), and 
therefore similar geophysical characteristics, that will require specific rehabilitation treatments to 
achieve the final land use(s).

Mining land As defined in the Mining Act 1992.

Native vegetation Has the same meaning as that term under section 60B of the Local Land Services Act 2013.

Overburden Material overlying coal or a mineral deposit.

An attribute of the biophysical environment (for example pH, slope, topsoil depth, biomass) that can 
be used to demonstrate achievement of a rehabilitation objective. It can be measured and audited to 

Performance indicator
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WORD DEFINITION

demonstrate (and track) the progress of an aspect of rehabilitation towards a desired completion 
criterion, that is, a defined end point. It may be aligned to an established protocol and used to 
evaluate changes in a system.

Phases of rehabilitation The stages and sequences of actions required to rehabilitate disturbed land to achieve the final land 
use. The phases of rehabilitation are:

active mining•
decommissioning•
landform Establishment•
growth medium development•
landform Establishment•
ecosystem and land use establishment•
ecosystem and land use development•

Progressive rehabilitation The progress of rehabilitation towards achieving the approved rehabilitation completion criteria. This 
may be described in terms of domains, phases, performance indicators and rehabilitation completion 
criteria.

The final phase of rehabilitation when a rehabilitation area has achieved the approved rehabilitation 
objectives and rehabilitation completion criteria for the final land use. Rehabilitation areas may be 
classified as complete when the Resources Regulator has determined in writing that the relevant 

Rehabilitation Completion
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WORD DEFINITION

rehabilitation obligations have been fulfilled following submission of Form ESF2 Rehabilitation 
completion and/or review of rehabilitation cost estimate application by the lease holder.

Rehabilitation Completion criteria As defined in the Mining Regulation 2016.

Rehabilitation cost estimate As defined in the Mining Regulation 2016.

Rehabilitation management plan As defined in the Mining Regulation 2016.

Rehabilitation objectives As defined in the Mining Regulation 2016.

Rehabilitation risk assessment As defined in the Mining Regulation 2016.

Rehabilitation schedule The defined timeframes for progressive rehabilitation set out in the forward program.

Means any persons or bodies who may be affected by the mining operations, including rehabilitation, 
carried out on the lease land, and includes:

the relevant development consent authority•
the local council•
the relevant landholder(s)•
community consultative committee (if required under the development consent) or equivalent •

Relevant stakeholders
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WORD DEFINITION

consultative group
affected land holder(s)•
government agencies relevant to the final land use•
affected infrastructure authorities (electricity, telecommunications, water, pipeline, road, rail 
authorities)

•

local Aboriginal communities, and•
any other person or body determined by the Minister to be a relevant stakeholder in relation to 
a mining lease.

•

Risk The effect of uncertainty on objectives. It is measured in terms of consequences and likelihood 
(AS/NZS ISO 31000:2009).

Secretary The Secretary of the department.

Security deposit An amount that a mining lease holder is required to provide and maintain under a mining lease 
condition, to secure funding for the fulfilment of obligations under the lease (including obligations 
that may arise in the future).

Surface disturbance Includes activities that disturb the surface of the mining area, including mining operations, ancillary 
mining activities and exploration.
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WORD DEFINITION

Tailings A combination of the fine-grained solid material remaining after the recoverable metals and minerals 
have been extracted from the mined ore, and any process water2.

Waste Has the same meaning as that term under the Protection of the Environment Operations Act 1997.

2Commonwealth of Australia (DITR), 2007. Tailings Management.
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Attachment 3 - Plans
Plan 2A Mining and Rehabilitation - Year 1.pdf

Plan 2A Mining and Rehabilitation - Year 2.pdf

Plan 2A Mining and Rehabilitation - Year 3.pdf
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